

Contents

List of Illustrations	vii
Foreword	ix
<i>Bonnie J. Monte</i>	
Introduction	1
Part I. Productions as Projects	5
1. Projects	7
2. Project Definition Phase	21
3. Gathering the Team	35
4. Leading the Team	49
Part II. Planning the Project	71
5. Estimating	73
6. Costing: Definitive Estimates	87
7. Scheduling and Estimating Time	107
Part III. Executing and Managing the Project	137
8. Tracking and Reporting Progress	139
9. Variance and Control	156
Part IV. Closing Out the Project	173
10. Project Closeout and Review	175
Index	185